

Initial Project Planning Template

Date	30 September 2026
Team ID	6aba2e98ca93a2750963fe65
Project Name	PocketSmart AI
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can create an account by entering my name, email and password.	2	High	Nivetha, Shamini	01 Oct 2026	03 Oct 2026
Sprint-1	Login / Logout	USN-2	As a user, I can log in and log out securely using my email and password.	2	High	Shamini, Nivetha	01 Oct 2026	03 Oct 2026
Sprint-1	Session & Token	USN-3	As a user, I can maintain a session and use bearer-token authentication for protected access.	2	High	Shamini, Priya	01 Oct 2026	04 Oct 2026
Sprint-2	Home Planner	USN-4	As a user, I can create a home budget plan using budget, rooms, quantities, style and location.	3	High	Poojasri, Nivetha	05 Oct 2026	08 Oct 2026
Sprint-2	Party Planner	USN-5	As a user, I can create a party plan using budget, guests, event type, venue, theme and location.	3	High	Deepika, Priya	05 Oct 2026	09 Oct 2026
Sprint-2	Jewelry Planner	USN-6	As a user, I can receive jewelry recommendations using budget, occasion, style, outfit details and optional image.	3	High	Devi Priya, Nivetha	06 Oct 2026	10 Oct 2026
Sprint-3	AI Recommendation	USN-7	As a user, I can receive AI-generated budget plans and recommendations through Gemini with fallback logic.	3	High	Devi Priya, Poojasri	11 Oct 2026	14 Oct 2026
Sprint-3	Recommendation History	USN-8	As a logged-in user, I can save and retrieve my previous home, party and jewelry recommendations.	2	Medium	Priya, Shamini	11 Oct 2026	14 Oct 2026
Sprint-3	Product Catalog	USN-9	As a user, I can view category-based product recommendations with price, rating, discount, platform and shopping links.	2	Medium	Priya, Deepika	12 Oct 2026	15 Oct 2026
Sprint-4	Validation & Testing	USN-10	As a user, I receive validation for invalid budgets, login details and uploaded image types/size.	2	High	Nivetha, Shamini, Priya	16 Oct 2026	18 Oct 2026

Planning basis: The backlog items are derived from the implemented PocketSmart AI modules: authentication, home/party/jewelry planners, Gemini + fallback recommendation flow, recommendation history, catalog integration and validation. The sprint dates above are a planned schedule prepared for this document.