

Communication

Date	30 September 2026
Team ID	6aba2e98ca93a2750963fe65
Project Name	PocketSmart AI - Your Smart Budget & Recommendation Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team Chat / Meet	Nivetha, Shamini, Pooja Shri, Deepika, Devi Priya	Share tasks, progress, and blockers.
2	Progress Update	Weekly	Shared Project Doc	Nivetha, Shamini, Pooja Shri, Deepika, Devi Priya	Track Home, Party, and Jewelry planner work.
3	Issue / Bug Discussion	As Needed	Team Chat / VS Code	Relevant team members	Discuss bugs, API, validation, and UI issues.
4	Stakeholder Review	Bi-Weekly	Online Review Meeting	Team + Mentor / Stakeholder	Review progress and collect feedback.
5	Final Demo Rehearsal	Once	Team Meeting	Nivetha, Shamini, Pooja Shri, Deepika, Devi Priya	Practice the demo and verify the complete flow.
6	Feedback & Follow-up	As Needed	Team Chat	Nivetha, Shamini, Pooja Shri, Deepika, Devi Priya	Record feedback and close pending actions.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Module coordination	Maintain a shared task list and assign clear ownership for each planner/module.
2	Backend / AI integration discussions	Review endpoint inputs/outputs together and record agreed changes in the team chat.
3	Demo preparation timing	Use a fixed rehearsal slot and a checklist for Home, Party, Jewelry, Login, and History flows.